
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:08 AM
Run date

Time

Reviewer: Jefferson, Paul 13-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 638 Date: 06-Sep-2012 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 94

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•Email review continues
•0800 hrs Safety Meeting
•Observe the micropile drilling for Hinge KE. Today they were able to drill and grout piles E2 and W1.
•Continue to catch up on office and field work since I was on vacation the last month .

I accrued 2 hours of overtime today covering the contractor’s hours and catching up on office and field 
work.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

HILLSIDE DRILLING INC.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HILLSIDE DRILLING INC.

APP Phaylat ChanthaSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Randall HickmanSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Juan AmbrizSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Alfonso AlfaroSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM Jason StewardOperator 8.00 2.00 0.00 10.00

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV
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